AUDA StreetScape Update November 16, 2011

CONSTRUCTION
PROJECT UPDATE

From November 16th-23rd, please antici-
pate construction work to continue be-
3 tween Elder’s Station & Pine Street on Lin-
~ coln Way. Hansen Brothers is scheduled to
complete the striping on Wednesday. Capi-
tal Improvements will be replacing a tile in
front of the State Theatre this week.

The new streetlights have been installed
and energized. AT&T is scheduled to be
= = complete with their undergrounding on No-

s vember 22nd and will remove four poles at
the time of completion. The remaining
poles will be removed after Wave Broadband completes their work on December 2nd. The landscaping will
be completed once all the poles have been removed.

Please anticipate some delays on Lincoln Way. We regret this inconvenience and ask our residents, busi-
nesses and visitors to be patient and considerate during the project. The construction will occur over the
next month.

Please remember that businesses are open
during construction and there is public park-
ing located on Lincoln Way near Elder’s, near

Depoe Bay and off E. Placer St.

More information on the Streetscape Phase Il Pro-
ject can be found online at:
http://www.auburn.ca.gov/services/
PublicWorks/pwStreetScape.html

If you have any questions regarding the project, please
contact Bernie Schroeder at 823-4211 x 144 or

Carie Huff at 823-4211 x 142

Contractor: Hansen Brothers Enterprises, Grass Valley, CA
Contact: Jeff Hansen at 273-3381




